COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2016

ESTI MATE SUMVARY 16: 55: 57
CONTI D C12372R ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 12372R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0  DAYS TI VE ALLOW 643 WORK DAYS
US 287: SH 1 TO LAPCRTE BYPASS PERCENT TI ME: 9. 49 ORI G TI VE ALLOW 633 WORK DAYS
PRQJECT NO STA2873- 100
US 287: SH 1 TO LAPCRTE BYPASS
NAVE OF RQAD: 287C
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 25/ 2016 DATE TI ME STARTED 01/25/2016
20 SO SUNSET STREET DATE LET 11/ 05/ 2015 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 11/ 19/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 17/ 2015 DATE ACCEPTED
L ONGVONT CO 80501- 58 (303) 444- 8680 DATE NOTI CE TO PROCEED 01/ 25/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 22,139, 955. 80 PARTI Cl PATI NG $ 2,073, 460. 38 $ 420, 853. 08
AWARD PRQIECT AMT: $ 21, 324,377.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 9.37% TOTAL EARNI NGS 2,073, 460. 38 420, 853. 08
FUNDS AVAI LABLE: $ 20,066, 495. 42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,073, 460. 38 420, 853. 08
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -53,953.81 -12, 625. 59
SECURI TI ES ENCUMVBERED 53, 953. 81 12, 625. 59
NET EARNI NGS 2,073, 460. 38 420, 853. 08
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,073, 460. 38 420, 853. 08
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 420, 853. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C12372R

PCN: 12372R-BI D

PRQJECT: STA2873- 100

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00010

*Renoval of Tree

0020 202-00019

*Renoval of Inlet

0025 202-00020

0030 202-00021

*Renoval of Manhol e

0035 202-00022

Renoval of Headgate

0040 202-00025

Renoval of Ditch Lining

0045 202-00035

*Renoval of Pipe

0050 202-00037

*Renoval of End Section

0055 202-00040 *Renoval of Electrical Conduit

Renoval of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
15, 075. 00
127, 800. 00
0. 00
41, 800. 00
0. 00
128, 725. 00
0. 00
0. 00
0. 00
0. 00
1, 100. 00
1, 100. 00
0. 00
0. 00
0. 00
0. 00
17, 815. 50
22, 533. 00
450. 00
450. 00
0. 00
0. 00



CONTI D C12372R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00080 Renoval of Guard Post 30. 000 22.000
EACH 0. 000 0. 00
220. 00000 22.000 4, 840. 00
0065 202- 00090 *Renoval of Delineator 139. 000 0. 000
EACH 0. 000 0. 00
7.75000 0. 000 0. 00
0070 202- 00200 Renoval of Sidewal k 215. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0075 202-00203 Renoval of Curb and Cutter 4, 095. 000 305. 000
LF 0. 000 0. 00
7.25000 305. 000 2,211.25
0080 202-00210 Renoval of Concrete Pavenent 10, 688. 000 86. 000
SY 0. 000 0. 00
15. 00000 86. 000 1, 290. 00
0085 202-00220 *Renoval of Asphalt Mat 57, 784. 000 2,729. 000
SY 51. 000 267.75
5. 25000 2,780. 000 14, 595. 00
0090 202-00240  *Renoval of Asphalt Mat (Pl aning) 6, 552. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0095 202- 00250 *Removal of Pavenent Marking 372. 000 0. 000
SF 0. 000 0. 00
3. 60000 0. 000 0. 00
0100 202-00700 *Renoval of Light Standard 10. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0105 202- 00805 *Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0110 202-00810 *Renoval of G ound Sign 85. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0120 202-00827 *Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0125 202-00840 *Removal of Traffic Signal Pole 10. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0130 202-00848 *Removal of Traffic Signal Controller and Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0135 202-01000 *Renoval of Fence 9, 626. 000 6, 431. 000
LF 0. 000 0. 00
4. 60000 6, 431. 000 29, 582. 60
0140 202-01130 *Renoval of Quardrail Type 3 569. 000 0. 000
LF 0. 000 0. 00
8. 30000 0. 000 0. 00
0145 202-01170 Renoval of Quardrail Type 7 60. 000 0. 000
LF 0. 000 0. 00
18. 75000 0. 000 0. 00
0150 203-00010 *Uncl assi fied Excavation (Conplete In Place) 138, 227. 000 3, 605. 000
CY 4, 357. 000 42,916. 45
9. 85000 7,962. 000 78,425.70
0155 203- 00062 Enbanknent Material (Conplete In Place) (Special) 80, 653. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0160 203-00100 Mick Excavation 500. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0165 203-01500 Bl adi ng 500. 000 55. 000
HOUR 12. 000 2,160. 00

180. 00000 67. 000 12, 060. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01510 Backhoe 250. 000 0. 000
HOUR 2. 000 360. 00
180. 00000 2.000 360. 00
0175 203-01550 Dozi ng 350. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0180 203-01597 *Pot hol i ng 210. 000 44. 000
HOUR 31. 500 12, 159. 00
386. 00000 75.500 29, 143. 00
0185 206- 00065 Structure Backfill (FlowFill) 250. 000 0. 000
cY 40. 000 3, 800. 00
95. 00000 40. 000 3, 800. 00
0190 206-00510 *Filter Material (Cass A) 148. 000 0. 000
Cy 24. 000 1,464.00
61. 00000 24. 000 1, 464. 00
0195 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0.00
0200 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0.00
0201 206-01783 Shoring (A 3) Extra Wrk CMO #8 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0.00
0202 206-01784 Shoring (A 4) Extra Wrk CMO #8 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0.00
0205 207-00205 Topsoi | 2,370. 000 0. 000
Cy 0. 000 0. 00
13. 75000 0. 000 0.00
0210 208-00005 *Er osi on Log 3, 300. 000 1, 140. 000
LF 161. 000 644. 00

4. 00000 1, 301. 000 5, 204. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 208- 00020 *Silt Fence 1, 500. 000 65. 000
LF 0. 000 0. 00
1. 75000 65. 000 113.75
0220 208-00035  Aggregate Bag 1, 000. 000 25. 000
LF 0. 000 0. 00
3.10000 25. 000 77.50
0225 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0230 208-00051 *StormDrain Inlet Protection (Type I) 1, 162. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0235 208- 00052 *StormDrain Inlet Protection (Type I1) 60. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0240 208-00070 Vehi cl e Tracki ng Pad 5. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0245 208-00103 *Removal and Di sposal of Sedinent (Labor) 350. 000 3. 000
HOUR 4. 000 188. 00
47. 00000 7.000 329. 00
0250 208-00105 *Removal and Di sposal of Sedinent (Equipment) 350. 000 3. 000
HOUR 0. 000 0. 00
79. 00000 3. 000 237.00
0255 208-00106 *Sweepi ng (Sedi nent Renoval ) 350. 000 0. 000
HOUR 15. 050 3,235.75
215. 00000 15. 050 3,235.75
0260 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0265 208- 00206 *Erosion Control Supervisor 633. 000 67. 000
DAY 19. 000 8, 550. 00

450. 00000 86. 000 38, 700. 00



CONTI D: C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO. 0005 16: 55: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0275 210-00010 *Reset Mailbox Structure 47.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0280 210- 00200 Reset Fl agpol e 4. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0.00
0285 210- 00750 *Reset Light Standard 2. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0.00
0290 210-00815 *Reset Sign Panel 12. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0.00
0295 210- 01000 *Reset Fence 913. 000 0. 000
LF 0. 000 0. 00
9. 85000 0. 000 0.00
0300 210-01011 *Reset Cate 6. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0.00
0305 212-00006 *Seedi ng (Native) 8. 900 0. 000
ACRE 0. 000 0. 00
610. 00000 0. 000 0.00
0310 212-00032 *Soi | Conditioning 8. 900 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0315 213-00002 *Mul ching (Weed Free Hay) 8. 900 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0.00
0320 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0.00



CONTI D C12372R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 213-00061 *Mul ch Tacki fier 1, 694. 000 0. 000
LB 0. 000 0. 00
2.60000 0. 000 0. 00
0330 213-00150 *Bonded Fi ber Matrix 3. 000 0. 000
ACRE 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0335 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 15, 500. 000 147.000
SY 0. 000 0. 00
2.35000 147. 000 345. 45
0340 304- 06000 Aggregate Base Course (Cl ass 6) 43, 966. 000 16.510
TON 0. 000 0. 00
22. 00000 16. 510 363. 22
0345 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 258. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0350 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 418. 000 0. 000
TON 0. 000 0. 00
125. 00000 0. 000 0. 00
0355 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 749. 000 0. 000
TON 0. 000 0. 00
137. 00000 0. 000 0. 00
0360 412-00600 *Concrete Pavenment (6 Inch) 4,581. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0365 412-00800 *Concrete Pavenent (8 Inch) 804. 000 0. 000
SY 0. 000 0. 00
66. 00000 0. 000 0. 00
0370 412-00900 *Concrete Pavement (9 Inch) 83, 022. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0375 412-01000 *Concrete Pavenent (10 Inch) 20, 785. 000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00



CONTI D C12372R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 412-02000 Concrete Safety Edge 2,301. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0385 420-00112 Geotextile (Drainage) (O ass 1) 722. 000 0. 000
SY 119. 000 392.70
3. 30000 119. 000 392.70
0390 503-00012 Drilled Caisson (12 Inch) 18. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0395 503-00036 *Drilled Caisson (36 Inch) 148. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0400 503-00048 *Drilled Caisson (48 Inch) 44. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0405 503-00054 *Drilled Caisson (54 Inch) 21. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
0410 506- 00030 G outed Riprap 128. 000 0. 000
CY 0. 000 0. 00
470. 00000 0. 000 0. 00
0415 506-00206 Riprap (6 Inch) 236. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0420 506-00209 Riprap (9 Inch) 318. 000 0. 000
cY 49. 000 3,381.00
69. 00000 49. 000 3,381.00
0425 506-00409  Soil Riprap (9 Inch) 80. 000 0. 000
CY 0. 000 0. 00
57. 00000 0. 000 0. 00
0430 507-00000 Concrete Slope and Ditch Paving 28. 300 0. 000
CY 0. 000 0. 00
385. 00000 0. 000 0. 00



CONTI D C12372R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 601-01000 *Concrete Cass B 171. 000 0. 000
CY 0. 000 0. 00
300. 00000 0. 000 0. 00
0440 601- 03000 Concrete Cass D 9. 000 0. 000
CY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0445 601- 03030 *Concrete Cass D (Box Culvert) 172. 000 99. 000
CY 0. 000 0. 00
810. 00000 99. 000 80, 190. 00
0450 601- 40400 Structural Concrete Stain 321. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0455 602- 00020 *Rei nforcing Steel (Epoxy Coated) 42, 732. 000 18, 227. 000
LB 0. 000 0. 00
1. 10000 18, 227. 000 20, 049. 70
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 9. 000 0. 000
(dass V)
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,870. 000 469. 000
LF 40. 000 2,560. 00
64. 00000 509. 000 32,576. 00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 558. 000 0. 000
(dass 1V)
LF 324. 000 18, 468. 00
57. 00000 324. 000 18, 468. 00
0475 603- 01245 *24 I nch Reinforced Concrete Pipe (Conplete In Place) 2, 338. 000 571. 000
LF 0. 000 0.00
77.00000 571. 000 43, 967. 00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 446. 000 0. 000
(dass 1V)
LF 8. 000 616. 00
77.00000 8. 000 616. 00
0485 603- 01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 187. 000 740. 000
LF 48. 000 5, 280. 00
110. 00000 788. 000 86, 680. 00



CONTI D C12372R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 822. 000 0. 000
LF 144. 000 19, 872. 00
138. 00000 144. 000 19, 872. 00
0495 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 737. 000 126. 000
LF 80. 000 13, 600. 00
170. 00000 206. 000 35, 020. 00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 380. 000 1,227.000
LF 0. 000 0. 00
200. 00000 1, 227. 000 245, 400. 00
0505 603- 01545 *54 Inch Reinforced Concrete Pipe (Conplete In Place) 183. 000 125. 000
LF 0. 000 0. 00
240. 00000 125. 000 30, 000. 00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 977. 000 0. 000
Place) (dass V)
LF 123. 000 9, 840. 00
80. 00000 123. 000 9, 840. 00
0515 603- 02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 273. 000 0. 000
(Conplete In (Qass 1Y) LF 240. 000 25, 200. 00
105. 00000 240. 000 25, 200. 00
0520 603- 02365 *45x29 I nch Reinforced Concrete Pipe Elliptical 286. 000 0. 000
(Conplete In (Qass 1V) LF 128. 000 21, 760. 00
170. 00000 128. 000 21, 760. 00
0525 603- 02425 *53x34 I nch Reinforced Concrete Pipe Elliptical 172. 000 0. 000
(Conplete In (Cass V) LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0530 603- 05015 *15 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0535 603-05018 *18 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
980. 00000 0. 000 0. 00
0540 603- 05024 *24 Inch Reinforced Concrete End Section 8. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 603- 05030 *30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0550 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 925. 00000 0. 000 0. 00
0555 603- 05048 *48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0560 603- 05054 *54 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0570 603-05136 *45x29 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302. 000 0. 000
LF 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0585 604- 00505 *Inlet Type D (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0590 604- 00506 *Inlet Type D (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
17, 400. 00000 0. 000 0. 00
0595 604- 00510 *Inlet Type D (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00

4, 800. 00000 0. 000 0. 00



CONTI D C12372R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0598 604- 13010 Inlet Ty 13 (10 Ft) 1. 000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0.00
0600 604- 19105 *Inlet Type R L 5 (5 Foot) 22.000 0. 000
EACH 1.500 6, 300. 00
4, 200. 00000 1. 500 6, 300. 00
0605 604- 19205 *Inlet Type R L 10 (5 Foot) 32.000 0. 500
EACH 0. 750 4, 950. 00
6, 600. 00000 1. 250 8, 250. 00
0610 604- 19305 *Inlet Type R L 15 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
7, 900. 00000 0. 000 0.00
0615 604- 19405 *Inlet Type R Special (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0620 604-19410 *Inlet Type R Special (10 Foot) 26. 000 2.000
EACH 1. 500 19, 725. 00
13, 150. 00000 3. 500 46, 025. 00
0625 604-19415 *Inlet Type R Special (15 Foot) 5. 000 0. 500
EACH 0. 500 9, 250. 00
18, 500. 00000 1. 000 18, 500. 00
0630 604- 30005 *Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 750 2, 550. 00
3, 400. 00000 0. 750 2, 550. 00
0635 604- 30010 *Manhol e Sl ab Base (10 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0.00
0640 604- 30015 *Manhol e Sl ab Base (15 Foot) 4.000 2.000
EACH 1. 000 7,500. 00
7, 500. 00000 3. 000 22,500. 00
0645 604- 39000 *Manhol e Special 450 GAL WD Vaul t 2. 000 0. 000
EACH 0. 000 0. 00
0. 00

20, 000. 00000 0. 000
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PON: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0646 604-31010 MH Box Base (10 Ft) 2. 000 1. 000
EACH 0. 000 0. 00
12, 795. 00000 1. 000 12, 795. 00
0647 604-31015 MH Box Base (15 Ft) 1. 000 0. 000
EACH 0. 000 0. 00
15, 830. 00000 0. 000 0. 00
0650 604- 39000 *Manhol e Speci al 2400 GAL WD Vaul t 2. 000 0. 000
EACH 1. 000 41, 000. 00
41, 000. 00000 1. 000 41, 000. 00
0655 604- 39000 *Manhol e Speci al 4800 GAL WD Vaul t 2. 000 0. 000
EACH 1. 000 56, 000. 00
56, 000. 00000 1. 000 56, 000. 00
0660 604- 39000 *Manhol e Special 7200 GAL WD Vaul t 1. 000 0. 000
EACH 0. 000 0. 00
81, 000. 00000 0. 000 0. 00
0665 604-50200 *Manhol e Ring and Cover 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0670 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 112. 500 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0675 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0680 607-00000 *Li ne Post 37.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0685 607-00005 *End Post 26. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0690 607-00010 *Corner and Line Brace Post 19. 000 0. 000
EACH 0. 000 0. 00
342. 00000 0. 000 0. 00
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PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0695 607-01000 *Fence Barbed Wre with Metal Posts 4,077.000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0697 607-11525 Fence (Plastic) 400. 000 400. 000
LF 0. 000 0. 00
3. 15000 400. 000 1, 260. 00
0700 607-21300 *Fence Barrier Wth Metal Posts 97. 000 0. 000
LF 0. 000 0. 00
8. 35000 0. 000 0. 00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0715 607-60270 *20 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0720 607-60274 *24 Foot Gate Doubl e (Chain Link) 3. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0725 607-60280 *30 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0730 607-60290 *40 Foot Gate Doubl e (Chain Link) 2. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0735 608- 00000 Concrete Sidewal k 12, 000. 000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0740 608-00010 Concrete Curb Ranp 242. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
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PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0745 609-20010 Curb Type 2 (Section B) 440. 000 0. 000
LF 0. 000 0. 00
21.50000 0. 000 0. 00
0750 609-20011  Curb Type 2 (Section M 522. 000 0. 000
LF 0. 000 0. 00
23.50000 0. 000 0. 00
0755 609-21010 Curb and Qutter Type 2 (Section I-B) 4,215. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0760 609-21020 Curb and Qutter Type 2 (Section I1-B) 25, 636. 000 0. 000
LF 0. 000 0. 00
16. 75000 0. 000 0. 00
0765 609- 24003 Qutter Type 2 (3 Foot) 242.000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0770 609-24008 Qutter Type 2 (8 Foot) 142. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0775 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 35, 058. 000 0. 000
SF 0. 000 0. 00
6. 95000 0. 000 0. 00
0780 613- 00206 *2 Inch BElectrical Conduit (Bored) 608. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
0785 613- 00306 *3 Inch Electrical Conduit (Bored) 706. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 558. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 8, 008. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
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PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO. 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0800 613-07039 *Pul | Box (30"x48"x18") 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0805 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
93, 000. 00000 0. 000 0. 00
0810 613-13004 *Lumi naire (Special)(LED)(130 Watt) 25. 000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0. 00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 0. 000
EACH 0. 000 0. 00
2, 900. 00000 0. 000 0. 00
0820 613-40010 *Li ght Standard Foundati on 24.000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
0830 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0835 614-00011 *Sign Panel (Oass I) 590. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0840 614-00012 *Sign Panel (Oass I1I) 810. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0845 614-00013 *Sign Panel (Oass I11) 662. 000 0. 000
SF 0. 000 0. 00
27. 00000 0. 000 0. 00
0850 614-00615 *Steel Sign Post (W6x15) 189. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
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PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 29. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0860 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 101. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
0865 614-03002 *Concrete Footing (Type 2) 11. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0870 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
95, 000. 00000 0. 000 0. 00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16. 000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0. 00
0880 614-70336 *Traffic Signal Face (12-12-12) 30. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0. 00
0890 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2.000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0895 614- 72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0900 614-72860 *Pedestrian Push Button 11. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0905 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
1, 110. 00000 0. 000 0. 00



CONTI D C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19

PON: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO. 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0910 614-72866 *Fire Preenption Unit and Tiner 6. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0.00
0915 614-72886 *I ntersection Detection System (Canera) 8. 000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0.00
0920 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0.00
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 500. 00000 0. 000 0.00
0930 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
18, 100. 00000 0. 000 0.00
0935 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
18, 100. 00000 0. 000 0.00
0940 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0.00
0945 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0950 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
31, 000. 00000 0. 000 0.00
0955 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0.00
0960 614-87011 *Fi ber Optic Cable (Single Mde) (24 Fiber) 25. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0.00
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PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0965 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 0. 000
EACH 0. 000 0. 00
2,560. 00000 0. 000 0. 00
0970 615-21203 12 Inch Slide Headgate (3 Foot Frane) 2.000 0. 000
EACH 0. 000 0. 00
10, 300. 00000 0. 000 0. 00
0975 615-50000 Parshal | Measuring Fl ume 1. 000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0980 621-00450 *Det our Pavenent 3, 390. 000 0. 000
SY 0. 000 0. 00
76. 00000 0. 000 0. 00
0985 624- 20300 *Det our Drainage Pipe (O ass 0) 200. 000 0. 000
LF 40. 000 2,120.00
53. 00000 40. 000 2,120.00
0990 625- 00000 *Construction Surveying 1. 000 0.110
LS 0.013 1, 625. 00
125, 000. 00000 0.123 15, 375. 00
0992 625-00001  Const Surveying (Hour) 23. 750 23. 750
HOUR 0. 000 0. 00
138. 00000 23.750 3,277.50
0995 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 000 0. 00
1, 100, 000. 00000 0. 250 275, 000. 00
1000 626-01000 *Public Information Services 1. 000 0.138
LS 0. 034 1, 904. 00
56, 000. 00000 0.172 9, 632. 00
1005 627- 00005 *Epoxy Pavement Mar ki ng 232. 000 0. 000
GAL 0. 000 0. 00
136. 00000 0. 000 0. 00
1010 627-00011 *Pavement Marking Paint (\Waterborne) 1, 060. 000 0. 000
GAL 0. 000 0. 00
79. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1015 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,011. 000 0. 000
SF 0. 000 0. 00
17. 50000 0. 000 0. 00
1020 627- 30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 1, 203. 000 0. 000
SF 0. 000 0. 00
17. 25000 0. 000 0. 00
1025 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 2, 051. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
1030 629-01001  *Survey Monunent (Type 1) 32. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
1035 630-00000  *Fl aggi ng 18, 990. 000 387. 500
HOUR 538. 500 11, 847.00
22. 00000 926. 000 20, 372. 00
1040 630- 00007 *Traffic Control |nspection 253. 000 71.000
DAY 9. 000 1, 044. 00
116. 00000 80. 000 9, 280. 00
1045 630- 00012 *Traffic Control Managenent 633. 000 44.000
DAY 19. 000 13, 490. 00
710. 00000 63. 000 44, 730. 00
1050 630- 00015 *Uni formed Traffic Control Coordination 5. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
1055 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 3. 000
EACH 0. 000 0. 00
740. 00000 3. 000 2,220.00
1060 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 1. 000
EACH 0. 000 0. 00
120. 00000 1. 000 120. 00
1065 630- 80341 *Construction Traffic Sign (Panel Size A) 108. 000 3. 000
EACH 4. 500 400. 50
89. 00000 7.500 667. 50
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
1070 630- 80342 *Construction Traffic Sign (Panel Size B) 70. 000 12.500
EACH 13. 500 1, 836. 00
136. 00000 26. 000 3,536. 00
1075 630- 80344 *Construction Traffic Sign (Special) 165. 000 82.500
SF 0. 000 0. 00
14. 50000 82.500 1, 196. 25
1080 630- 80353 *Vertical Panel (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
1085 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
10, 500. 00000 2.000 21, 000. 00
1090 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1095 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 40. 000
EACH 0. 000 0. 00
60. 00000 40. 000 2,400. 00
1100 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
1105 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
1110 630-80370 Concrete Barrier (Tenporary) 6, 500. 000 360. 000
LF 156. 000 5, 616. 00
36. 00000 516. 000 18, 576. 00
1115 630-80380 *Traffic Cone 300. 000 12. 500
EACH 0. 000 0. 00
14. 50000 12. 500 181. 25
1120 630-85011 *] npact Attenuator (Tenporary) 956. 000 0. 000
DAY 0. 000 0. 00
77.00000 0. 000 0. 00
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CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1125 630-86810 *Traffic Signal (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
1126 900- 00006 Added Item (Dol lar)/ Price Reduction Overweight 0. 000 -82. 000
DCOL 0. 000 0. 00
1. 00000 -82.000 -82.00
1130 700-70010 F/ A M nor Contract Revisions 398, 740. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700-70011 F/ A Partnering 5, 000. 000 1, 425. 000
FA 0. 000 0. 00
1. 00000 1, 425. 000 1, 425. 00
1140 700-70012 F/ A Asphal t Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1145 700-70013 F/ A Concrete Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 -334.180
FA -134.570 -134.57
1. 00000 -468. 750 -468. 75
1155 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1159 700- 70015 F/ A Mobi |l ization Extra Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1161 700- 70034 F/ A Extra Wrrk 30 Inch RCP (Jacked) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1162 700- 70034 F/ A Extra Wrk Dewatering 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1163 700- 70034 F/ A Extra Work Stabilization 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700- 70042 F/ A Railroad Fl aggi ng 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700- 70082 F/ A Furnish & Install El ectrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700- 70155 F/ A Pavenent Surface Course Maintenance 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1180 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700- 70594 F/ A DRB Standi ng Committee 10, 000. 000 1, 700. 000
EFA 1, 475. 000 1, 475. 00
1. 00000 3, 175. 000 3,175.00

CAT 0200 CURRENT AMI  $ 20, 806, 849. 75 $ 420, 853.08 % 1,891, 360. 37
CAT NOO300 STRUCTURES

1190 206- 00000 Structure Excavation 3, 767. 000 0. 000
CY 0. 000 0. 00
21. 00000 0. 000 0. 00
1195 206-00100 *Structure Backfill (dass 1) 644. 000 0. 000
CY 0. 000 0. 00
49. 00000 0. 000 0. 00
1200 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 228. 000 0. 000
CY 0. 000 0. 00

26. 00000 0. 000 0.00
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PON: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQIECT: STA2873- 100 ESTI MATE NO 0005 16: 55: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1205 502-11284 *Steel Piling (HP 12x84) 585. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
1210 503-00036 *Drilled Caisson (36 Inch) 459. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
1215 504- 04410 *Bl ock Faci ng 3, 249. 000 0. 000
SF 0. 000 0. 00
33. 25000 0. 000 0. 00
1220 504- 04420 *Precast Panel Facing 8, 269. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
1225 514-00000 *Pi pe Railing 589. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
1230 601- 03000 *Concrete O ass D 160. 000 0. 000
CY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1235 601- 40400 Structural Concrete Stain 919. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
1240 602- 00020 *Rei nforcing Steel (Epoxy Coated) 14, 378. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
1245 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1, 148,906.05$% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1250 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
135, 000. 00000 1. 000 135, 000. 00



CONTI D: C12372R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 12372R-BI D ESTI MATE RUN 08/ 10/ 2016
PRQJECT: STA2873- 100 ESTI MATE NO. 0005 16: 55: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1255 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
1260 620- 00020 Sanitary Facility 2. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2, 100. 00
CAT 0400 CURRENT AMI  $ 184, 200. 00 $ 0.00$ 182, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 22, 139, 955. 80 $

420, 853.08% 2,073, 460. 37



